

Initial Project Planning Template

Date	5 July 2026
Team ID	xxxxxx
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Self	2 July 2026	2 July 2026
Sprint-1	User Login	USN-2	As a user, I can log in securely using my email and password	1	High	Self	2 July 2026	2 July 2026
Sprint-2	Soil Data Entry	USN-3	As a farmer, I can enter soil and weather details.	3	High	Self	3 July 2026	3 July 2026
Sprint-2	Crop Predictions	USN-4	As a user, I can receive crop recommendations based on the entered data.	5	High	Self	3 July 2026	3 July 2026

Sprint-3	Report Generation	USN-5	As a user, I can view and download prediction reports.	2	Medium	Self	4 July 2026	4 July 2026
Sprint-3	Dataset Management	USN-6	As an admin, I can manage datasets and ML models.	3	Medium	Self	4 July 2026	4 July 2026